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UT06.206 5H06839H
EVALUATION OF OVERLAY RUTTING SUSCEPTIBILITY AND 

MICROSURFACING PERFORMANCE
STEVENS LINDSEY MAINTENANCE 100% 105%

5H06887H FHWA PEER EXCHANGE KERGAYE KERGAYE ADMIN 0% Date Missing

TB98.029a 5H06815H
I-15 EMBANKMENT AND INNOVATIVE FOUNDATION 

TREATMENTS STUDY 
STEVENS BISCHOFF GEOTECHNICAL 100% 102%

UT11.106 5H06601H COLD-IN-PLACE RECYCLING FIELD DATA COLLECTION NICHOL VANFRANK MATERIALS 86% 106%

UT07.704 5H06861H
IMPROVED STABILITY AND CONSOLIDATION ASSESSMENT OF 

EMBANKMENTS
STEVENS HIGBEE GEOTECHNICAL 57% 84%

UT09.705 5H06893H
LATERAL PILE RESISTANCE NEAR MSE WALLS AND STEEL 

CORROSION IN SLAG FILL
STEVENS

Jon Bischoff, 

Darin Sjoblom
GEOTECHNICAL 56% 93%

8RD1309H
TPF-5(221), ABC DECISION MAKING AND ECONOMIC 

MODELING
HSIAO N/A RESEARCH 100% 92%

UT11.202 5H0697H Maintenance Activity Planning Based on Crash Data NICHOL THOMAS PLANNING 80% 94%

UT11.201 8RD1354H
DEVELOPMENT OF SIGN MANAGEMENT PLAN & SYSTEM FOR 

UDOT
SCOVIL LINDSEY MAINTENANCE 50% 95%

UT08.303 5H06877H FULL-DEPTH RECLAMATION WITH EMULSION STEVENS
ANDRUS / 

SHARP
MATERIALS 68% 98%

UT11.304 5H06882H Identifying a Profile for Non-Traditional Cycle Commuters NICHOL Papastamos PLANNING 61% 88%

UT11.305 5H06886H
Characteristics of High Risk Intersections for Pedestrians and 

Cyclists
NICHOL Hull TRAFFIC & SAFETY 79% 88%

UT07.208 8RD1343H
PERFORMANCE OF ASPHALT AND CONCRETE PAVEMENTS: 

CLIMATIC EFFECTS AND WINTER MAINTENANCE COSTS 
STEVENS

BERNHARD / 

ANDRUS
MAINTENANCE 89% 94%

UT11.105 8RD1301H 
IMPLEMENTATION OF LOW TEMPERATURE TEST FOR 

ASPHALT MIXTURES 
NICHOL VANFRANK MATERIALS 20% 69%

10822
8RD1311H 

5371415D
FY2013 LOCAL TECHNICAL ASSISTANCE PROGRAM (LTAP) HSIAO RESEARCH RESEARCH 25% 42%

TSP
2
, Transportation System Preservation (TSP2) HSIAO KERGAYE ADMIN Info Only N/A

TRB - CORE PROGRAM 7/1 - 6/30 Each Year HSIAO KERGAYE ADMIN 100% 42%

TIG, Technology Implementation Group (TIG) HSIAO KERGAYE ADMIN Info Only N/A

8RD1346H SPR-3(042), AURORA Program HSIAO ? TOC 100% 61%

SICOP, Snow and Ice Cooperative Program (SICOP) HSIAO KERGAYE ADMIN Info Only N/A

SAFETY, Safe, Reliable, and Secure Transportation Operations 

(SAFETY)
HSIAO KERGAYE ADMIN Info Only N/A

5260701D
PIN 6593 IBRD EVALUATE DE-ICING $50,000 PIN 8469 $250,000 

FOR CONSTRUCTION
HSIAO STRUCTURES 11% 79%

NTPEP, National Transportation Product Evaluation Program 

(NTPEP)
HSIAO KERGAYE ADMIN Info Only N/A

NCHRP HSIAO KERGAYE ADMIN 0% 42%

LRFDSM, Load and Resistance Factor Design (LRFD) Bridges and 

Structures Specification Maintenance (LRFDSM)
HSIAO KERGAYE ADMIN Info Only N/A

EMTSP, AASHTO Equipment Management Technical Services 

Program (EMTSP)
HSIAO KERGAYE ADMIN Info Only N/A

DAMS, Development of AASHTO Materials Standards (DAMS) HSIAO KERGAYE ADMIN Info Only N/A

APEL, AASHTO Product Evaluation Listing (APEL) HSIAO KERGAYE ADMIN Info Only N/A
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AM 11.02 8RD1310H
IDENTIFYING POTENTIAL TECHNOLOGICAL AND SERVICE 

IMPROVEMENTS FOR UDOT TRAFFIC OPERATIONS CENTER 
KERGAYE ROB CLAYTON TOC 80% 60%

AM.12.03 8RD1315H RESEARCH PEER-EXCHANGE NICHOL CAMERON RESEARCH 0% 33%

UT11.503 8RD1312H
DEVELOP DESIGN GUIDELINES FOR SKEWED OR CURVED 

INTEGRAL ABUTMENT BRIDGES 
SCOVIL SLETTEN STRUCTURES 45% 69%

MP08.001 8RD1345H
MONITORING OF RELOCATED SEISMIC SHED 7208

STEVENS STEVENS GEOTECHNICAL 69% 42%

N/A TPF-5(159),  Technology Transfer Concrete Consotium (TTCC)  HSIAO Scott Andrus MATERIALS 100% 99%

UT07.905a 5H06870H RETROFITTING CULVERTS AND FISH PASSAGE - PHASE 2 SCOVIL
CHANEY, 

ULARICH
HYDRAULICS 89% 88%

MP10.003 8RD1392H
MONITORING OF PIPES INSTALLED IN RICH COUNTY (EXP 

FEATURE 1007)
STEVENS

STUHFF / 

ERDMAN
HYDRAULICS 61% 78%

UT11.204 8RD1304H COST EFFECTIVE SELECTION OF SNOW PLOW BLADES SCOVIL BERNHARD MAINTENANCE 100% 61%

UT11.301 8RD1306H

EVALUATING THE FEASIBILITY OF INCORPORATING MOBILITY-

RELATED WORK ZONE TRAFFIC CONTROL PERFORMANCE 

MEASURES IN HIGHWAY RECONSTRUCTION CONTRACTS

NICHOL
SWEETEN / 

HULL
TRAFFIC & SAFETY 75% 61%

UT11.303 8RD1307H
EVALUATING THE SAFETY EFFECTS OF SIGNAL 

IMPROVEMENTS
NICHOL MONTOYA TRAFFIC & SAFETY 45% 61%

TPF-5(233), Technology Transfer Intelligent Compaction Consortium 

(TTICC) 
HSIAO Scott Andrus MATERIALS 100% 74%

AM12.02 5H06814H FREEWAYS TO FUEL PHASE II SCOVIL
GRIFFIN / 

LINDSEY
MAINTENANCE 100% 35%

UT11.502
5H06804H 

FINET 42050

TPF-5(257), SPLICED-SLEEVE CONNECTION FOR PRECAST RC 

BRIDGE PIERS
SCOVIL SLETTEN STRUCTURES 34% 43%

AM11.01 8RD1302H RESEARCH ON CALL SERVICE FROM T Y LIN HSIAO KERGAYE RESEARCH 32% 61%

AM13.003 8RD1324H Lessons Learned - Pavement Marking Warranty Contract SCOVIL JABER MAINTENANCE Contract $ Missing 2%

UT11.402 8RD1308H
DESIGN AND CONSTRUCTION MONITORING OF SURCHARGED 

EMBANKMENT
STEVENS GUMMOW GEOTECHNICAL 12% 22%

UT11.410

TPF-5(276), Solicitation # 1294, NON-LEAD-STATE POOLED 

FUND: FULL-SCALE SHAKE TABLE TESTING TO EVALUATE 

SEISMIC PERFORMANCE OF REINFORCED SOIL WALLS 

HSIAO HIGBEE GEOTECHNICAL 100% -16%

UT11.406 ePM 

PIN:  PIN 

10903

5H06852H 

FINET 42051

TPF-5(264), PASSIVE-FORCE DISPLACEMENT FOR SKEWED 

ABUTMENTS 
STEVENS SJOBLOM GEOTECHNICAL 23% 14%

AM13.01
TPF-5(275), Solicitation # 1330, 2014 Asset Management 

Conference and Training on Implementation Strategies 
HSIAO BURNS SPP 50% 13%

MP12.001 8RD1356H
EVALUATION OF INTERNAL CURING OF CONCRETE BRIDGE 

DECKS 
STEVENS MARCHANT MATERIALS 60% 26%

TPF-5(258), Traffic Signal Systems Operations and Management HSIAO MARK TAYLOR TOC 33% 23%
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AM13.02
TPF -5(271), Reorganization of Section 5, Concrete Structures, of 

the AASHTO LRFD Bridge Design Specifications
HSIAO SLETTEN STRUCTURES 33% 12%

UT09.301 5H06890H
MECHANISTIC CHARACTERIZATION OF SOILS AND 

AGGREGATES
NICHOL

ANDRUS / 

ANDERSON
MATERIALS 0% 26%

FINET 42008 TPF-5(145) WESTERN MAINTENANCE PARTNERSHIP HSIAO Kevin Griffin MAINTENANCE Long Term TPF N/A

FINET 42009
TPF-5(064) WESTERN ALLIANCE FOR QUALITY 

TRANSPORTATION 
HSIAO Scott Andrus MATERIALS Long Term TPF N/A

TPF-5(218), old TPF-5(092) CLEAR ROADS HSIAO Lynn Bernhard MAINTENANCE Long Term TPF N/A

TPF-5(178), Implementation of the Asphalt Mixture Performance 

Tester (AMPT) for Superpave Validation
HSIAO VANFRANK MATERIALS Contract $ Missing Date Missing

UT11.110 8RD1303H
PERFORMANCE EVALUATION FOR VARIOUS PRESERVATION 

TREATMENTS
NICHOL KUHL SPP Contract $ Missing Date Missing

UT12.01.3 8RD1314H
Cold-In-Place Recycling (CIR) Phase III - Binder Content Evaluation

NICHOL VANFRANK MATERIALS 93% Date Missing

UT12.03.11 8RD1313H
Simple Web-based Decision Support Tool for Traffic Management 

and Work Zone Analysis 
NICHOL ? TRAFFIC & SAFETY Contract $ Missing Date Missing

UT12.03.7 Do not start
Pre-empted LRT Operations and Traffic Signal Coordination for 

Performance and Safety Improements. 
NICHOL ? TRAFFIC & SAFETY Contract $ Missing Date Missing

UT12.02.3 8RD1322H Utah Winter Severity Index SCOVIL BERNHARD MAINTENANCE Contract $ Missing Date Missing

UT12.02.4 8RD1321H
Development of Mobile Applications for UDOT 

Maintenance 
SCOVIL

GRIFFIN / 

ULARICH
MAINTENANCE Contract $ Missing Date Missing

UT12.05.1 8RD1320H
Environmentally Friendly and Sustainable Stream Stability 

in Vicinity of Bridges 
SCOVIL JERRY CHANEY HYDRAULICS Contract $ Missing Date Missing

UT12.06.12 Do not start Cost Benefit of Subsurface Explortion by Project Type SCOVIL ? PRE-CONSTRUCTION Contract $ Missing Date Missing

UT07.708
5H06874H  

FINET 42046

TPF-5(244), ePM PIN 9933, SHAKING TABLE TESTING TO 

EVALUATE EFFECTIVENESS OF VERTICAL DRAINS FOR 

LIQUEFACTION MITIGATION 

STEVENS HIGBEE GEOTECHNICAL Contract $ Missing Date Missing

UT11.404 ePM 

PIN 11075

5H06803H

FINET 42053

TPF-5(272), LATERAL PILE RESISTANCE NEAR MSE WALLS AT 

DEDICATED WALL SITE
STEVENS BISCHOFF GEOTECHNICAL Contract $ Missing Date Missing

UT12.01.9 Do not start
EVALUATION OF INTERNAL CURING OF CONCRETE BRIDGE 

DECKS.
STEVENS ? MATERIALS Contract $ Missing Date Missing

MP09.003 5H06898H Program Management - Fed HSIAO HSIAO ADMIN N/A N/A

5267901D PIN 6907 HFL 2007 $1,000,000 (4500 S. over I-215 East Loop) HSIAO HSIAO RESEARCH N/A N/A

5242603C PIN 5865 HFL 2009 $750,000 (Precast Pavement) HSIAO HSIAO RESEARCH N/A N/A

5H06891H
ADMINISTRATION - CONFERENCES, TRAINING AND 

TRAVELING except the UDOT annual conference.
HSIAO HSIAO ADMIN N/A N/A
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